
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:45 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 996 Date: 20-Dec-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 564

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the transversal Indications on the Electro
Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments. They were done at 7:20 AM.

Rick had to work on Joint T . Face A between 9 & 13 meters . Rick had to heat & excavate the weld . He
started at 7:30 AM. He was done at 11:30 AM.

After that , he had to mobilize his tools , equipments , reroute the air & power lines , set , & work on
Joint E . Face A between 9 & 13 meters . He had to wait for the crews to modify the working platform , lay
out for the excavation set the heating blanket . He started to work on Joint E at 3:00 PM.

Mike had to work on Joint J . Face A between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 7:20 AM. He was done at 1:50 PM.

After that , Mike had to wrap up his tools , equipments, mobilize , & set on Joint P face A above the ring
beam . Mike had to finish excavating the weld . He started to excavate & clean the weld at 2:30 PM.

Randy had to work on Joint V . Face B above the ring beam . Randy had to clean , grind , heat , & weld
. He started at 7:20 AM.

Ma had to work on Joint P . Face B between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:20 AM. He was done at 10:00 AM.

After that , Ma had to mobilize his tools , equipments , set , clean , & grind the weld on Joint T . Face A
between 9 & 13 meters . Ma started at 12:40 PM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews . They started at 7:15 AM.

In addition to that , crews had to set blankets & reroute the air & power lines to work on Joint P , &
prepare to excavate Face A above the ring beam . Crews were done at 11:00 AM.

Jose had to excavate the weld on Joint P . He started to excavate at 11:10 AM. He was done at 12:00
PM.
Paul had to work with Rick on Joint E . Face A between 9 & 13 meters . He started at 12:40 PM. to the end
of the shift

( For The Transversal Indications . For Rick & Paul 5.0 Regular Hours . For Mike , Ma , Jose , & Randy
8.0 Regular Hours & 2.0 Hours Over Time )
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Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James 's report for the welders detailed activities . Joe left at 12:00
PM.

Vector , Carlos , Jose Avalos , Jose P , & Rogelio had to work on miscellaneous activities on the tower .
Crews had to bring materials to the site , prepare their tools . They were done at 7:15 AM.

Vector , Carlos , Jose A. , & Rogelio had to work on the top of the concrete inside the skirt . Crews had
to vacuum the holes , apply cement glue , mix the concrete repair mix , fill the holes , brush , & apply
curing compound . They started at 7:15 AM. Crews were done at 9:40 AM.

After that , Carlos & Jose A. had to clean the side , pull out of the site the excess materials , tools ,
equipments , & work on house keeping .

Jose A was done at 11:30 AM. He left at 12:00 PM. Carlos was done at 3:00 PM. He left at 3:10 PM.

Vector & Rogelio had to work on the concrete repair outside the tower . Crews had to lay out , cut ,
chip ,
& clean the top of the concrete . They started on the East side at 11:00 AM. Crews were done at 1:30 PM.
They started on the West side at 1:45 PM. Rogelio was done at 4:50 PM.

Jose P . Had to work on house keeping inside the tower , work with the other crews , & work on the
working platform for the welders where is needed . He started at 7:15 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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